


PRESSURIZED Process Documentation (Images)


March 21, 2026

Logo Creation




March 23, 2026

New inputs sourced, physical components prepared for development.



April 2, 2026

Arcade Cabinet CAD design finalized.




April 4, 2026

Cabinet construction begins



April 6, 2026

Initial controller layout determined.




April 9, 2026

Early input experimentation and wiring



April 10, 2026

Paper prototyping and finalized controller layout.




April 11, 2026

Arcade cabinet construction finalized!



April 14, 2026

PRESSURIZED poster created.




April 18, 2026

Crunch time begins. Controller and cabinet in development.




April 19, 2026

Controller CAD drawings finalized.




April 21, 2026

Control panel design finalized and prepared for lasercutting.



April 22, 2026

Control panel is lasercut and etched.




April 26, 2026

Module dividers finalized and installed in the control panel.



April 30, 2026

Initial input wiring complete





May 1, 2026

Backlighting installed and tertiary Arduino Uno implemented.



May 3, 2026

Full unit debugging and lighting tests!



May 4, 2026

Marquee created and installed!



May 6, 2026

Unit relocated for presentations



May 7, 2026

Presentation rehearsals and last-minute playtesting



May 8, 2026

Final Presentations!!

